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Order HP14-002

Dakota Access Pipeline Project

DAPL WEEKLY COMPLIANCE MONITORING REPORT

Start Date: August 25, 2016 End Date: August 31, 2016
Preparer: Ryan Coleman Title: Compliance Monitor
Administrative Hours: 16 Monitoring Hours: 62

. Construction Activities Summary

Spread: Spreads 4,5, &6

Comments:

Construction activities along Spreads 4 and 5 during this reporting period continued to focus on
clean-up/restoration, fencing, and valve site installations. The horizontal directional drill of the
James River is complete. It is estimated that the horizontal directional drill of the Big Sioux River
will be complete within approximately 15 days. Bend/Setup, mainline welding, and coating are
complete along Spread 6 while ditching and lowering-in/backfill are approximately 93% and 91%
complete, respectively. See Table 2 for details regarding construction progress.

Il. Compliance Monitoring Summary

Table 1: Compliance Summary
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lll. Construction Progress

Table 2: Construction Summary Through August 31, 2016

SPREAD 4 TOTAL (ft) 358,079*
CREW FEET THIS WEEK FEET COMPLETED % COMPLETE
Clearing 0 358,079 100.00%
Grading 0 358,079 100.00%
Ditching 0 358,079 100.00%
Stringing 0 358,079 100.00%
Bend/Set Up 0 358,079 100.00%
Mainline Welding 0 358,079 100.00%
Coating 0 358,079 100.00%
Lowering-In/Backfill 0 358,079 100.00%
Clean-Up 59,618 203,655 56.87%
Hydrotest 0 0 0.00%
Final Tie-In 0 0 0.00%
SPREAD 5 TOTAL (ft) 656,175
CREW FEET THIS WEEK FEET COMPLETED % COMPLETE
Clearing 0 656,175 100.00%
Grading 0 656,175 100.00%
Ditching 0 656,175 100.00%
Stringing 0 656,175 100.00%
Bend/Set Up 0 656,175 100.00%
Mainline Welding 0 656,175 100.00%
Coating 0 656,175 100.00%
Lowering-In/Backfill 0 656,175 100.00%
Clean-Up 43,913 367,694 56.04%
Hydrotest 110,000 110,000 16.76%
Final Tie-In 0 0 0.00%
SPREAD 6 TOTAL (ft) 435,731*
CREW FEET THIS WEEK FEET COMPLETED % COMPLETE
Clearing 0 435,731 100.00%
Grading 0 435,731 100.00%
Ditching 62,300 403,492 92.60%
Stringing 0 435,731 100.00%
Bend/Set Up 21,849 435,731 100.00%
Mainline Welding 61,408 435,731 100.00%
Coating 94,108 435,731 100.00%
Lowering-In/Backfill 61,698 397,274 91.17%
Clean-Up 0 0 0.00%
Hydrotest 0 0 0.00%
Final Tie-In 0 0 0.00%

*Denotes construction progress in South Dakota only




IV. Problem Area, Non-Compliance, and Violation Tracking

A total of _0 problem areas were recorded during this reporting period (See Table 1).

Atotalof _1 non-compliance incident was recorded during this reporting period
(See Tables 1 and 3).

A total of _0 violations were recorded during this reporting period

(See Table 1).

Table 3: Weekly Compliance Tracking Summary

TYPE OF
COMPLAINT SPREAD DESCRIPTION & RESOLUTION
An unapproved temporary workspace was inadvertently utilized during
Non- 5 construction resulting in minor crop damage. It appears the incident
Compliance occurred as a result of an irregular workspace configuration and
inadequacies with staking of the right-of-way (ROW) limits.

V. Landowner Complaint Resolution Tracking

A total of _1 landowner complaint was recorded during this reporting period

(See Table 4).

Table 4: Landowner Complaint Resolution Summary

NUMBER OF REASON FOR
PREAD RESOLUTION
S COMPLAINT(S) [ COMPLAINT(S) SOLUTIO

4 0 N/A N/A
The ROW limits were re-staked to prevent any further

5 1 Off-ROW and off-ROW incidents from occurring. DAPL is currently

Crop Damage in contact with the landowner. A resolution to the
incident is ongoing at this time.
6 0 N/A N/A

VI. Agency Correspondence Received

There were no agency correspondences received during this reporting period.




